
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:57 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 028 Date: 22-Mar-2010 Monday

Approved Date:

Shift Hours: 07: am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 195

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

APP CHRISTOPHER BISKNERIronworker 8.00 0.00 0.00 8.00

FOR EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

Jim Ga 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

JNM AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM AARON KENTIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

1–  Positioning barge loaded with Center of Mass structure and crane barge in front of spacer barge.
2– Setting lifting frame on Center of Mass structure and adjusting the slings and sheaves of  lifting frame 
for erection of CB2 crossbeam.
3- Detaching pushing frame from cradle 2W by removal of bolts and pins.
4- Jacking OBG 2W for final adjustment. The maximum pressure on gages were: NW 2200psi, NE
2000psi, SW 2450psi, and SE 2450psi respectively.
5- Installing access ladder at east side of OBG 2W.
6– Bolting OBG seismic stop bracket, snug tightening the bolts, marking the nuts for turn off pre-
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tensioning, and pre-tensioning of the bolts.
7– Removal of walkway inner guardrails for pulling back the pushing frame to it’s original location on W 
line truss.
8– Pulling back pushing frame from PP – W10 to PP – W33 in W line truss.
9- Setting temporary platform on crossing walkway between OBG 1W and OBG 2W for welders and fit-
up personnels.
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